COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 20/ 2017

ESTI MATE SUMVARY 11: 35: 37
CONTI D C21544 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 21544- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.0  DAYS TI VE ALLOW 30 WORK DAYS
HLC TRAI L CULVERT REPAI R@AD C PERCENT TI ME: 93.33 ORI G TI ME ALLOW 30 WORK DAYS
PRQIECT NO CA70- 043
HLC TRAI L CULVERT REPAI R@AD C
NAVE OF RQAD:
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 12/ 27/ 2016 DATE TI ME STARTED 08/ 01/ 2016
6663 COLORADO BLVD. DATE LET 06/ 28/ 2016 DATE WORK BEGAN 08/ 01/ 2016
DATE AWARDED 07/ 07/ 2016 DATE TI ME STOPPED 09/ 08/ 2016
DATE CONTRACT EXECUTED 07/ 26/ 2016 DATE ACCEPTED 09/ 08/ 2016
COWERCE C TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 08/ 01/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 341, 750. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 333, 966. 00 NON- PARTI Cl PATI NG 341, 750. 00 44, 016. 00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 341, 750. 00 44,016. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 341, 750. 00 44, 016. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -5, 009. 49 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 336, 740. 51 44, 016. 00
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 336, 740. 51 44, 016. 00
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 44, 016. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21544 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21544-BI D ESTI MATE RUN 01/ 20/ 2017
PRQJECT: CA70- 043 ESTI MATE NO 0002 11: 35: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00015 Renoval of Headwal | 2. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2. 000 4, 000. 00
0010 202- 00035 Renoval of Pipe 86. 000 86. 000
LF 0. 000 0. 00
65. 00000 86. 000 5, 590. 00
0015 202- 00200 Renoval of Sidewal k 89. 000 89. 000
Sy 0. 000 0. 00
50. 00000 89. 000 4, 450. 00
0020 203-00060 Enbanknent Material (Conplete In Place) 230. 000 230. 000
Cy 0. 000 0. 00
70. 00000 230. 000 16, 100. 00
0025 206- 00000 Structure Excavation 300. 000 300. 000
Cy 0. 000 0. 00
30. 00000 300. 000 9, 000. 00
0030 206- 00200 Structure Backfill (Cass 2) 116. 000 116. 000
Cy 0. 000 0. 00
30. 00000 116. 000 3,480. 00
0035 208-00002 Erosion Log Type 1 (12 Inch) 200. 000 200. 000
LF 0. 000 0. 00
9. 00000 200. 000 1, 800. 00
0040 208- 00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0045 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0050 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0.00
0055 208- 00207 Erosi on Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00

400. 00000 0. 000 0. 00



CONTI D C21544 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21544-BI D ESTI MATE RUN 01/ 20/ 2017
PRQJECT: CA70- 043 ESTI MATE NO 0002 11: 35: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
80, 000. 00000 1. 000 80, 000. 00
0065 212-00006 Seedi ng (Native) 0. 240 0. 240
ACRE 0. 000 0. 00
2, 800. 00000 0. 240 672. 00
0070 212-00032 Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0075 213-00002 Mil ching (Weed Free Hay) 0. 240 0. 240
ACRE 0. 000 0. 00
2, 000. 00000 0. 240 480. 00
0080 506-00218 Riprap (18 Inch) 45. 000 45. 000
CY 0. 000 0. 00
150. 00000 45. 000 6, 750. 00
0085 601- 03030 Concrete Cass D (Box Cul vert) 78. 000 78. 000
CY 0. 000 0. 00
1, 100. 00000 78. 000 85, 800. 00
0090 602- 00020 Rei nforcing Steel (Epoxy Coated) 13, 244. 000 13, 244. 000
LB 0. 000 0. 00
1. 50000 13, 244. 000 19, 866. 00
0095 608-00040 Concrete Bi keway (Special) 89. 000 89. 000
SY 0. 000 0. 00
100. 00000 89. 000 8, 900. 00
0100 625-00001 Construction Surveying (Hourly) 7.000 7.000
HOUR 0. 000 0. 00
200. 00000 7.000 1, 400. 00
0105 626- 00000 Mobi | i zati on 1. 000 0. 377
LS 0. 623 43, 610. 00
70, 000. 00000 1. 000 70, 000. 00
0110 630-80335 Barricade (Type 3 MA) (Tenporary) 9. 000 8. 100
EACH 0. 900 270. 00
300. 00000 9. 000 2,700. 00



CONTI D C21544 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21544- Bl D ESTI MATE RUN 01/ 20/ 2017
PRQIECT: CA70- 043 ESTI MATE NO 0002 11:35:37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-80341 Construction Traffic Sign (Panel Size A) 17. 000 15. 300
EACH 1.700 136. 00
80. 00000 17. 000 1, 360. 00
0120 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 630-00012 Traf Crl Mnt 3. 000 3. 000
DAY 0. 000 0. 00
600. 00000 3. 000 1, 800. 00
1005 630- 00007 Traf Crl Inspection 29. 000 29. 000
DAY 0. 000 0. 00
150. 00000 29. 000 4, 350. 00
1010 207-00210 St ockpi | e Topsoi | 90. 000 90. 000
CY 0. 000 0. 00
34. 00000 90. 000 3, 060. 00
1015 203-00100 Mick Excav 109. 000 109. 000
CY 0. 000 0. 00
40. 00000 109. 000 4, 360. 00
1020 304- 09000 ABC ( Spec) 138. 000 138. 000
CY 0. 000 0. 00
34. 00000 138. 000 4,692. 00
1025 601-40300 Struct Conc Coating 76. 000 76. 000
SY 0. 000 0. 00
15. 00000 76. 000 1, 140. 00
CAT 0200 CURRENT AMI $ 341, 750.00 $ 44,016.00 $ 341, 750. 00
PRQIECT TOTAL CURRENT AMI $ 341, 750.00 $ 44,016.00 $ 341, 750. 00



